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TSPLOST 2018 Revenue and Expenditures

Month Revenue  Projections Revenue Received Percent of Projected Revenue 
Collected

2017 Total $14,737,345 $12,940,715 87.8%

January $1,938,033 $1,450,713 74.9%

February $1,596,151 $1,225,354 76.8%

March $1,647,154 $1,561,064 94.8%

April $1,720,496 $1,533,339 89.1%

May $1,618,926 $1,572,007 97.1%

June $1,638,339 $1,566,369 95.6%

July $1,656,423 $1,526,985 92.2%

August $1,697,654 $1,536,071 90.5%

September $1,730,747 $1,463,452 84.6%

2018 Total $15,244,923 $13,435,354 88.1%

Program Total $29,982,268 $26,376,068 88.0%



Project provides study/concept and design drawings to correct 
deficiencies. Concepts for traffic signal improvements and 
roundabouts were analyzed.  Based on feedback from the PIOH, 
design is proceeding with an intersection.

TSPLOST Original Budget: $1,350,000
• Design KCI: $106,000
• Design Change Orders: $32,000
• ROW: $400,000
• Construction Estimate: $1,000,000
• Spent as of Oct 1:  $295,000

Status:
• Right of way final parcel going to Council in November
• Utility relocations being scheduled – Working on getting meeting 

with early relocations: GP, AT&T, Comcast, Google Fiber

Schedule:

TS103 Spalding Drive @ Dalrymple-Trowbridge Roads – Traffic Efficiency
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Project provides design drawings to install a traffic 
signal and implement access management along 
Roswell Road to correct driveway/safety deficiencies.

TSPLOST Revised Budget: $4,900.000
• Design Columbia Engineering: $93,700
• Design Change Order total: $75,610
• ROW: $100,000
• Construction Estimate:  $4,500,000
• Spent as of Oct 1: $ 146,000

Status:
• Finalizing Design and ROW Plans - working to 

reduce impacts on adjacent parcels

Schedule:

TS105 Roswell Road @ Grogans Ferry Road – Traffic Efficiency



The project consists of intersection improvements at the 
intersection of Northside Drive at Old Powers Ferry-Riverview 
Drive.  A Roundabout is currently the favored option 

TSPLOST Original Budget: $2,700,000
• Design HNTB:  $246,000
• Design Change order: $19,014
• ROW:  Approx. $500,000
• Construction Estimate: - $1,900,000 

(Included $675K for Walls – which will likely be less)
• Spent as of Oct 1: $99,000

Status:
• Preliminary Design with Natural Wall continuing
• Peer Review complete and results to be discussed with 

HNTB

Schedule:   

TS106  Northside Drive @ Riverview/Old Powers Ferry – Traffic Efficiency
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SCOOT Implementation ATMS project, which 
includes adding system detection and installing an 
adaptive traffic signal control system and travel time 
performance metrics tool for approximately 20 inter-
connected signals in the Perimeter Community 
Improvement District (PCID) Perimeter Traffic 
Operations Program (PTOP) service area.

• TSPLOST Budget: $1,300,000
• WSP: Concept/Design: $175,000
• Spent as of Oct 1: $13,000

Status: 

Draft Concept delivered 10/05; prelim plans due by Dec. 7th

Schedule:

TS107 ATMS-4 SCOOT Intersections  in Perimeter Area – Traffic Efficiency



TS108 Roswell Road at Dalrymple Road – Traffic Efficiency

The City had conceptually identified the need to extend 
EB left-turn storage and to increase the radii on the NW 
and SW quadrants

The Consultant, KCI, will provide a traffic study to 
determine the proper turn lanes and intersection control.

• Original TSPLOST Budget: $600,000
• Selected KCI for Concept and Design: $95,000
• Construction + ROW: TBD
• Spent as of Oct 1: $0

• Project Kickoff was October 16, 2018



TS109 Peachtree-Dunwoody at Windsor Parkway – Traffic Efficiency

The City has conceptually identified the need for adding and 
extending the SB left-turn lane and the WB right-turn lane, in order 
to reduce AM and PM delay respectively

• Original TSPLOST Budget: $100,000
• Suggested revised budget: $600,000+ depending on Concept
• Selected Clark Patterson Lee for Concept/Design: $92,000
• Construction + ROW:  Estimated to be $500-800K
• Spent as of Oct 1: $0

Status:
CPL developing concept options.  Awaiting draft report.

Schedule:



TS110  Mount Paran Road @ Powers Ferry Road – Traffic Efficiency
Design is proceeding with a roundabout, crosswalks and ADA 
landings. 

TSPLOST Original Budget:   $1,800,000
• Design Arcadis: $250,000 
• Design Change orders: $50,000
• ROW: TBD – includes total take of carriage house
• Construction: $1.200,000+ (based on engineer’s estimates)
• Spent as of Oct 1: $256,000

Status:  
• Arcadis updating plan documents to accommodate soil 

management issues
• ROW pre-acquisition activities commencing

Schedule:  
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The project consists of additional turn lanes and an upgraded traffic 
signal at the intersection of Spalding Drive at Pitts Road.  

TSPLOST Original Budget: $900,000
• Design Kimley-Horn : $122,000 
• Design Change Order: $42,000
• ROW:  TBD
• Construction: $750,000+ estimated
• Spent as of Oct 1: $83,000

Status:
• Preliminary Design underway

Schedule:

TS111  Spalding Drive @ Pitts Road – Traffic Efficiency
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Last Mile Connectivity

TS131: Peachtree Dunwoody Bike/Pedestrian Trail – Crestline Parkway to Mt 
Vernon Highway (Expanded Project)

• Segment Red – Hammond to Crestline (PCID Project) : (Estimate $5.5M PE+CST+ROW)

• Segment Green – Crestline to Mt Vernon (COSS Project): (Estimate $2.6M PE+CST+ROW)

• Segment Blue – Mt Vernon to Abernathy (COSS Project) : (Estimate $0.9M PE+CST+ROW)

Total Cost $9.0 M

Status:
• Site visit with PCID on Monday, 9/17
• PCID to provide 50% funding for project. 
• Remaining 50% funded by TSPLOST funds and managed by COSS.   
• Section will adhere to COSS Development Code (Type E).
• IGA with PCID required.  Under review by Legal.



Project consists of Concept-level only investigation of potential 
connections between the Ashton Woods development by ARIA (located 
north of Abernathy Rd. between Glenlake Pkwy. and Glenridge Dr) and 
Glenlake Pkwy.  Project elements include a 2-lane roadway with multi-
use trail extending from driveway stub outs provided by the 
development. The alignment would require a new right-of-way with 
sensitivities to local commercial land uses and environmental elements 
(stream buffers, etc.).

• Concept Only: KCI Technologies - $67,000
• Design: Not currently programmed
• ROW – TBD
• Utilities – TBD
• Construction - TBD

Status:

• Traffic analysis complete; 3 alignments under review

Preliminary Schedule:

TS132  Ashton Woods LMC

12

Potential 
Connectivity 
Corridor

Abernathy Rd.

Ashton Woods 



Project provides concept studies and design documents to provide 
increased safety and traffic efficiency from Roswell Rd. to the east of the 
Sandy Springs Library. Upon concept development and evaluation, a 
compressed grid system was selected by City Council on Oct. 2, 2018. The 
design phase of the project is commencing upon approval of scope of 
services and fee.  

TSPLOST Original Budget: $23,400,000
• Design: Jacobs - $935,574 
• ROW - $16,230,000 Base Estimate
• Programmed Utilities - $2,500,000
• Construction: $8-10 Mil. TBD (Programmed $4.1 Mil.)

Status:
• Design amendment presented and approved at Nov. 6th MCC meeting
• Design Compressed Grid to maximize greenspace and minimize 

commercial ROW impacts

Preliminary Schedule:

TS191 Johnson Ferry Rd. at Mt. Vernon Hwy. Improvements
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Project provides concept studies and design documents to provide increased 
safety and traffic efficiency from approximately Vernon Trace east to the Sandy 
Springs MARTA Station. Upon concept development and evaluation, City 
Council approved the project to proceed to design on Oct. 16, 2018.   

TSPLOST Original Budget: $9,900,000
• Design: KCI Technologies - Approx. $721,400
• ROW - $1,000,000 Base Estimate
• Utilities - $250,000 Programmed
• Construction: Approx. $7.9 Mil.

($4.1 Mil. Programmed)

Status:
• Design Kick-Off Mtg. Thurs., 10/25/18
• SUE Level B complete
• KCI to provide list of utilities
• Monthly meetings established

Preliminary Schedule:

TS192 Mt. Vernon Hwy. Corridor Improvements
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TS193 Hammond Drive Widening Project

15

Hammond Dr.Ro
sw

el
l R

d.

Preliminary Overall Project Schedule:

Project provides multi-modal opportunities within the 
approximately one-mile corridor between Roswell Rd. 
and Glenridge Dr. including increased vehicular capacity, 
transit/shuttle provisions, multi-use trail, sidewalks, 
potential wide median, and other attributes.

TSPLOST Original Budget: $14.4M Budget to provide 
design through construction documents and ROW 
acquisition in current TSPLOST.  Construction would 
occur using TSPLOST 2 funds.
• Concept Design: Gresham Smith - Approx. $240,000
• Final Design - TBD
• ROW  – $14.15 M TSPLOST Budget $2M to date
• Utilities – TBD
• Construction - TBD

Status:
• Meeting with stakeholder agencies in November
• Begin to meet with resident groups in December 


